
Front Street Improvement Project- Update: February 19, 2010     
The contractor has completed the 7th week of Stage 1 of the project 
(Market Street intersection to Princess Street), which is scheduled to 
last 4 months to reach completion thru the 000 block.  TA Loving 
continues to make good progress on the underground utility work, 
while effectively managing traffic and pedestrian issues in the Market 
Street intersection.  Currently the contractor is providing over 90 
hours of crew time each week, as they strive to effectively utilize their 
resources and sub-contractors.  The City is working closely with the 
contractor to stay on schedule and meet key milestones.   

 
This week the contractor continued storm water, sanitary sewer and water utilities in the south side of the 
Market Street intersection.  They also worked on fire hydrant and fire service installations in the 000 block.  
The contractor completed temporary paint striping and the installation of stop signs to enforce traffic control 
for motorists.  Door to door visits were made to businesses on S. Front and a new traffic pattern notice was 
sent out on Wednesday to downtown stakeholders.  On Thursday morning the contractor expanded the 
traffic control over to the southeast quadrant in order to continue utility work within Market Street.  During 
this period, only the westbound lanes of Market Street are open to vehicular traffic to Water Street with no 
other turning movements on Front Street.  This week the City met intensively with TA Loving Company to 
update the schedule on the remaining work activities within Stage 1.   

 
Next week, the contractor will continue working in the south side 
of the intersection to complete the utility improvements. Also, there 
are plans to remove the traffic signals, which will require temporary 
stop signs. The contractor expects to complete the installation of 
water main construction soon and begin the process of filling and 
testing.  Following the utility work, much of the above ground work 
will commence, bringing a new look of progress to the project.  
The contractor has ordered the granite curbing materials, brick 
pavers and traffic control equipment in anticipation of starting this 
work soon.   

 
The City continues to work with downtown stakeholders and business owners to address concerns and 
tangible issues such as parking and traffic enforcement.  Also, the City is working with property managers 
at 26 N. Front who are making improvements and require sidewalk permits for temporary closures.  More 
information about the project can be found on the City’s website at www.wilmingtonnc.gov. 
 


